



Origins Subcommittee

John Mather, JWST Senior Project Scientist



Project Manager: Phil Sabelhaus
Deputy Project Manager: John Decker (Acting)
DPM-Resources: Jonathan G. Bryson
Senior Project Scientist: John C. Mather
Prime Contractor: NGST
Science Ops Center: STScI
Public Web Site: www.JWST.nasa.gov

October 24, 2003



Agenda

- **Project Introduction**
- **Roles and Responsibilities**
- **Hardware Concept**
- **Major Accomplishments**
- **Overall Schedule**
- **Plans to and for Phase B**
- **Summary**



Project Description Chart





James Webb Space Telescope Cryogenic Infrared Observatory at a Glance

- Mission Objective

- Detailed study of the birth and evolution galaxies
- Optimized for near infrared wavelength (0.6 – 28 μm)

- Organization

- Mission Lead: Goddard Space Flight Center
- International collaboration with ESA & CSA
- Prime Contractor: Northrop Grumman Space Technology
- Instruments:
 - Near Infrared Camera (NIRCam) – Univ. of Arizona
 - Near Infrared Spectrometer (NIRSpec) – ESA
 - Mid-Infrared Instrument (MIRI) – JPL/ESA
 - Fine Guidance Sensor (FGS) – CSA




- Description

- Approx. 6 m diameter deployable, active optics, primary mirror
- Launched by Ariane 5 from Kourou, French Guiana, direct insertion to L2 orbit
- Integrated Science Instrument Model (ISIM) consisting of 3 science instruments and a guider

- Website


- www.JWST.nasa.gov

FY99	FY00	FY01	FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09	FY10	FY11
Formulation Phase (A/B)							Implementation Phase (C/D)					
			Select Prime ▼		SRR ▼	NAR ▼	PDR ▼	CDR ▼		MOR ▼		Launch Timeframe ▼



Baseline Mission Success Criteria

- **Measure the space density of galaxies to a 2 micrometer flux density limit of $1.0 \times 10^{-34} \text{ W m}^{-2}\text{Hz}^{-1}$ via imagery within the 0.6 to 27 micrometers spectral band to enable the determination of how this density varies as a function of their age and evolutionary state.**
- **Measure the spectra of at least 2500 galaxies with spectral resolutions of approximately 100 (over 0.6 to 5 micrometers) and 1000 (over 1 to 5 micrometers) and to a 2 micrometer emission line flux limit of $5.2 \times 10^{-22} \text{ Wm}^{-2}$ to enable determination of their redshift, metallicity, star formation rate, and ionization state of the intergalactic medium.**
- **Measure the physical and chemical properties of young stellar objects, circumstellar debris disks, extra-solar giant planets, and Solar System objects via spectroscopy, and imagery within the 0.6 to 27 micrometers spectral band to enable determination of how planetary systems form and evolve.**
- **Enable, within a 5-year mission, a total observing time of at least 1.1×10^8 seconds on targets located at any position on the celestial sphere.**



Key Observatory Level 1 Specifications

- **Lifetime**

- The JWST spacecraft and instruments shall be designed for at least a 5-year lifetime. Level 1 performance shall be achieved for a minimum of 5 years.

- **Telescope**

- The JWST Optical Telescope Element shall have a primary mirror whose unobscured light collecting area is no less than 25 square meters.

- **Strehl Ratio**


- The Observatory, over the field of view (FOV) of the Near-Infrared Camera (NIRCam) shall be diffraction limited at 2 micrometers defined as having a Strehl Ratio greater than or equal to 0.8.

- **Encircled Energy**

- The total encircled energy of an image of a point source over the FOV of the NIRCam shall be greater than 74 percent within a circle of 0.15 arc-second radius at a wavelength of 1 micrometers, and shall remain so over a period of 24 hours without intervention by ground command.


- **Thermal Environment**

- The JWST Observatory shall provide the thermal environment needed to permit the imaging science instruments to be Zodiacal light background limited over the wavelength range 0.6 to 10 micrometers.




Roles and Responsibilities

- **GSFC (Goddard Space Flight Center)**
 - Overall project management
 - Overall systems engineering
 - Leadership of Science Working Group (SWG) - Mather, chair
 - ISIM engineering, manufacturing and integration and test
 - Specific engineering responsibilities
- **NGST (Northrop Grumman Space Technologies)**
 - Observatory systems engineering
 - Observatory (OTE, spacecraft and ISIM) integration and test
 - OTE, spacecraft bus and sunshield design, manufacturing, integration and test
 - Launch site processing, observatory launch and commissioning
- **STScI (Space Telescope Science Institute)**
 - Ground systems development
 - Flight and science operations
 - Optics and instrument support



Roles and Responsibilities


- **ESA/European Consortium**
 - NIRSpec Instrument
 - MIRI OBA (Optical Bench Assembly) and instrument integration and test
 - Ariane 5 launch vehicle
- **CSA**
 - FGS with tunable filter modules
- **UAz**
 - NIRCам instrument (LM ATC is prime); Rockwell provides detectors
- **JPL**
 - Overall MIRI management, systems engineering, flight software, FPA (focal plane assembly) /FPE (focal plane electronics) and cryostat (Dewar)
 - Wave Front Sensing and Control (WFS&C) technology development and oversight
- **MSFC**
 - Mirror technology development and testing
 - Environmental analysis
- **AMES**
 - Detector technology development




GSFC AETD* Responsibilities

- **IC&DH (Command and Data Handling System) with software**
- **ISIM (Integrated Science Instrument Module) Structure**
- **ISIM Engineering and I&T (Integration and Test)**
- **Micro Shutter Assembly (MSA) and electronics with software for NIRSpec**
- **NIRSpec detectors, detector electronics, software and harness**
- **OTE (Optical Telescope Element) technology program management and oversight**
- **Flight dynamics and mission planning**


*** AETD = Applied Engineering Technology Directorate**



JWST Observatory



ISIM Instrument Overview



Near Infra-Red Camera (NIRCam)

- Detects first light
- 0.6 to 5 microns
- Includes Coronagraph Imaging Capability
- Supports Wavefront Sensing and Control
- FPAs passively cooled to 37K
- Univ. of AZ - LMATC instrument

Near Infra-Red Spectrometer (NIRSpec)

- Studies galaxy formation, clusters, chemical abundances, star formation, and kinematics
- 0.6 to 5 microns
- Simultaneous spectra of >100 objects
- Resolving powers of ~100 and ~1000
- FPA passively cooled to 37K
- ESA provided with NASA Detectors & Microshutter


Mid-Infra-Red Instrument (MIRI)


- 100x sensitivity over previous systems
- Imaging and spectroscopy capability
- 5 to 28 microns
- Cooled to 7K by Dewar
- Combined ESA/NASA-JPL contributions

Fine Guidance Sensor (FGS)

- Ensures guide star availability with >95% probability at any point in the sky
- Includes Narrowband Imaging Tunable Filter Module
- CSA provided


ISIM Instrument Overview






Recent Accomplishments

- **Chose mirror segmentation (18 hexes)**
 - Better coronagraphic performance, lower schedule/fabrication risk
- **Decided to support each segment on a hexapod**
 - Lower risk, better imaging performance compared to baseline
- **Selected Be Mirror Technology on schedule!**
- **Chose 5-year (plus engineering margin) solid hydrogen cryostat (Dewar) for MIRI**
 - Lower cost
- **Completed Independent Cost Estimate (agreed with others)**
- **Began Phase B (detailed design) following Delta Mission Definition Review and Initial Confirmation Review**



Recent Progress (2)


- **Chose mirror material (beryllium)**
 - Better image quality & stability @ cryo, lower technical risk
 - Longer lead times and fabrication schedules require careful management
 - ULE honeycomb sandwich had large figure changes
 - Ambient to cryogenic temperatures, and over operating range (35K – 55 K)
- **Finalized Level 1 requirements**
 - Updated sensitivity calculations to reflect telescope and instrument performance budgets
- **Got astronomical images with selected near IR detector prototype (HgCdTe)**
 - Meets NIRCам flight requirements, needs only package testing




Recent Progress (3)

- **Increased angular pixel size for NIRSpec microshutter**
 - Reduced pixel count for lower risk, same shutter size (100x200 μm)
 - Improved throughput (lower diffraction losses)
- **On track for confirmation review, 12/03**
Engineering documentation on track for System Requirements Reviews
 - Mission level Dec. 16-19
 - NIRCам and MIRI Nov. 4-6
 - Fine Guider (FGS), January
- **ESA on track to issue call for proposals for NIRSpec in December**


Ball AMSD II Be Mirror in Optical Test



~30 K minus Ambient



ULE




Be


Detector Technology Development

- NICMOS and IRAC arrays have demonstrated the basic detector architecture but with lower performance and smaller formats.
- TRL 4 achieved Feb 2002 with JWST performance levels achieved
- TRL 5 achieved Feb 2003 with JWST size 2Kx2K devices, mosaicing
- Astronomical Image with prototype, Sept. 2003
- **TRL 5 now, TRL 6 by March, 2005**


HgCdTe



NICMOS 256x256



WFC3 1024x1024




JWST Proto-type 4Kx4K

NGC 891 test image with Rockwell
HgCdTe 4Kx4K array, Sept. 2003


The first astronomical image to be obtained on JWST flight prototype near-infrared detectors. This three color image of the galaxy NGC891 was obtained using a 4096 x 4096 HgCdTe array produced by Rockwell Scientific Corporation

Microshutter Test Unit




Focal Plane Layout


- **3 FGS fields of view in a central location.**
 - Two dedicated 2.3' SCAs for guiding
 - Tunable Filter science (plus guiding capability) in third FOV, with two SCA's and dichroic






JWST Master Schedule - No Change to Launch Date





Plans for Phase B

- **Complete system trades**
 - MIRI and NIRCам SRRs (System Requirements Reviews) scheduled November 4-6
 - Observatory SRR scheduled for December 16-19, 2003
 - Ariane 5 interface definition
- **Complete instrument phase B studies**
 - ESA to select NIRSspec contractor and science
- **Start primary mirror segment fabrication**
- **Develop enabling technologies to TRL 6**
 - infrared detectors, lightweight primary mirror, image-based WFS&C, deployable sunshield and MEMS/MSA
- **Finalize descope plan (only level 1 remaining)**
- **Complete international MOU's**
- **Support Non Advocate Review (NAR)**



Summary

- **Significant recent accomplishments, major choices made**
- **Good technical progress**
- **NASA HQ approved transition to Phase B, based on independent cost analysis**