

# **Office of Space Science**

## **Astronomy and Physics Division Status**

**Anne L. Kinney**

**January 5, 2004**



# Spitzer - First Releases




SSC-2003-06k



# Hubble - NGC 604

---




STSci-PRC2003-30






# Chandra - NGC4261



CHANDRA X-RAY




DSS OPTICAL



# GALEX - M31


---



Andromeda Galaxy  
GALEX



Andromeda Galaxy  
Visible light image (John Gleason)



## Significant Events

---

- Launched CHIPS from VAFB on 01-12-03.
- Launched GALEX from CCAFS on 04-28-03.
- Launched SIRTf (Spitzer) from CCAFS on 08-25-03.
  - Three Great Observatories up and operating.
- Launched SPEAR instrument from Russia on Korean satellite 08-27-03.
- SIM & JWST passed initial confirmation review to enter Phase B.
- GLAST passed confirmation review to enter Phase C/D.
- About to begin Beyond Einstein strategic missions.



# Astronomical Search for Origins Developmental Mission Status

	Launch	Oct	Nov	Dec	STATUS
<b>Spitzer</b>	<b>Aug '03</b>	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	IOC completed, 30-day Science Verification completed. Entered nominal Ops Dec 2. Initial He measurement completed & 4.6 - 6.3 yr lifetime expected.
<b>HST</b>	<b>Jun '06</b>	<b>GRN</b> <b>RED</b>	<b>GRN</b> <b>RED</b>	<b>GRN</b> <b>RED</b>	SM4 launch date NET 6-15-06. Funding for continuing SM4 launch slips not budgeted. Required end-of-life de-orbit mission not fully funded.
<b>SOFIA</b>	<b>Apr '05</b>	<b>YEL</b>	<b>YEL</b>	<b>YEL</b>	Successful 1st steering of telescope in the 747 after initial "floating" of the bearing. Schedule revision in process with new date for first science flight.
<b>Keck Interferometer</b>	<b>2005</b>	<b>GRN</b> <b>RED</b>	<b>GRN</b> <b>RED</b>	<b>YEL</b> <b>RED</b>	V-squared Operations Readiness Review delayed 3 months; Nuller pre-ship review delayed 2 months. OHA has agreed to dismiss lawsuit; EIS public scoping meetings Jan. 5-13.
<b>LBTI</b>	<b>Sep '06</b>	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	No changes to plan.
<b>Kepler</b>	<b>2007</b>	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	Ground Ops and Systems issues from SRR being addressed vigorously.
<b>SIM</b>	<b>Dec '09</b>	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	Completed SRR. Project is working on impact of \$8M cut in FY04 based upon Congressional conference report.
<b>JWST</b>	<b>Aug '11</b>	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	Primary activities centered around preparations for SRR in December.
<b>TPF</b>	<b>tbd</b>	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	Good technology progress; >40 contracts underway; Science Roadmap under review.

<b>GRN</b>
<b>YEL</b>
<b>RED</b>

Proceeding on Plan, only normal, minor problems

Significant Problems or Concerns but feasible plan to resolve

Major Problems; Solution path unclear



# Structure and Evolution of the Universe

## Developmental Mission Status

	Launch	Oct	Nov	Dec	STATUS
<b>GP-B</b>	Apr '04	<b>YEL</b>	<b>RED</b>	<b>RED</b>	Improper Interpoint Converter usage has forced launch delay in order to fix problem. EPMC scheduled for Jan 15 to review replan. Launch April 20, 2004.
<b>Swift</b>	Jul '04	<b>RED</b>	<b>RED</b>	<b>RED</b>	Burst Alert Telescope (BAT) instrument delivery slipped to Jan 04. Cost Cap Review in early Jan.
<b>Astro-E2</b>	Feb '05	<b>RED</b>	<b>RED</b>	<b>RED</b>	"Ice Plug" anomaly being investigated by GSFC.
<b>GLAST</b>	Feb '07	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	Successful Agency PMC, GLAST confirmed for implementation. New launch date.
<b>Herschel</b>	2007	<b>GRN</b>	<b>YEL</b>	<b>RED</b>	Project is estimating increased funding needs for FY05.
<b>Planck</b>	2007	<b>YEL</b>	<b>YEL</b>	<b>YEL</b>	Cryocooler lifetime estimated to be one year, which is half of what is required. Further testing has been initiated.
<b>EUSO</b>	2008	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	ESA Phase A studies extended until February 2004.
<b>LISA</b>	2011	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	Bilateral with ESA held Dec 15, 2003.
<b>Con-X</b>	2013	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	Technology work continues.
<b>Balloons</b>	Ongoing	<b>GRN</b>	<b>GRN</b>	<b>GRN</b>	Antarctica LDB Campaign underway: 2 missions launched.

<b>GRN</b>	Proceeding on Plan, only normal, minor problems
<b>YEL</b>	Significant Problems or Concerns but feasible plan to resolve
<b>RED</b>	Major Problems; Solution path unclear






# Operating Missions Status

Launch/Phase		Oct	Nov	Dec	STATUS
HST	4-25-90 Prime	GRN	GRN	GRN	
Ross XTE	12-30-95 Extended	GRN	GRN	GRN	
2MASS	4-1-97 Extended	GRN	GRN	GRN	
SWAS	12-3-98 Extended	GRN	GRN	GRN	Spacecraft is now in inertial hold awaiting water measures on Mars and Venus later this year. Program terminates on 7-13-04
FUSE	6-24-99 Extended	GRN	GRN	GRN	Cycle 5 selections have been made.
Chandra XO	7-19-99 Prime	GRN	GRN	GRN	Science recommenced 11-14 with 742 ksec lost due to CMEs. Solar activity on 11-21 caused 100 ksec to be lost, while on 12-2 89.6 ksec lost.
XMM-Newton	12-9-99 Prime	GRN	GRN	GRN	In Nov, ESA extended the mission until 3-2008.
HETE-2	10-8-00 Extended	GRN	GRN	GRN	Mission extended to 9-30-04, to overlap with Swift.
WMAP	6-30-01 Extended	GRN	GRN	GRN	
Integral	10-17-02 Prime	GRN	GRN	GRN	ESA has approved 4 year extension to mission starting 12-17.
CHIPS	1-15-03 Prime	GRN	GRN	GRN	Experienced CPU reset on 12-4. Reboot was fine and science continues. Cause being investigated. Temperature mitigation tests continue as well.
GALEX	4-28-03 Prime	GRN	GRN	YEL	FUV detector had overcounts on 12-9, and then S/C entered Sun Point Mode on 12-12. Investigation continues.

GRN

Proceeding on Plan, only normal, minor problems



# Future Launches Gravity Probe B

---

Launch:

April 20, 2004


VAFB, CA.

Launch Vehicle:

Delta II

Primary Science Objective:

Gravity Probe B uses four gyroscopes developed to test two predictions of Albert Einstein's general theory of relativity. While in a polar Earth orbit, it will measure how space and time are warped by the presence of the Earth, and how the Earth's rotation drags space-time around with it.





# Future Launches SWIFT

Launch:

July 2004

Cape Canaveral, FL.

Launch Vehicle:

Delta 7320

Primary Science Objective:

The primary objective of the SWIFT mission is to determine the origin of Gamma Ray Bursts and to use them to probe the early universe.






# Space Science Updates

---


WMAP: Universe's Baby Picture	February 11, 2003
HETE: Nearby Gamma Ray Burst	March 19, 2003
RXTE: Cosmic Speed Limit on Pulsars	July 2, 2003
Hubble: Oldest Known Planet	July 7, 2003
Chandra: Black Hole Sound Waves	September 9, 2003





# RXTE SSU - Pulsar Speed Limit

---





# HST SSU - Oldest Planet




NOAO

**Hubble Space Telescope • WFPC2**

NASA and H. Richer (University of British Columbia)  
STScI-PRC03-19b

**Globular Cluster M4**  
Location of white dwarf  
companion to pulsar B1620-26

HST









# Chandra Blackhole Sound Waves

---



CHANDRA X-RAY [3-COLOR]



CHANDRA X-RAY [SOUND WAVES]




# Advisory Groups

---

- Astronomy and Physics Division Advisory Councils:
  - SEUS
  - OS
    - APWG
    - SAWG
  - AAAC - JOINT NSF/NASA FACA Committee
- Integrated Working Group on Physics of the Universe
  - Joint NASA/NSF/DOE/OSTP response to National Academy of Science recommendation.






## Advisory Councils - SEUS

---


- Three meetings were held in CY 2003.
  - SEUS is concerned with the funding level for Research and Analysis.
  - SEUS endorsed completing SM4, operating HST while the observatory is viable and its science capability is compelling and unique, and then de-orbiting the observatory.
  - SEUS views with concern the AAAC statement about relaxation of the traditional ground/space separation.
  - SEUS applauds the efforts of NASA and DOE in formulating the principles for cooperation and implementation of the Joint Dark Energy Mission.



## Advisory Councils - OS

---

- Three meetings were held in CY 2003.
  - OS was regularly briefed on status of missions.
  - OS is concerned about technology development of future missions such as SAFIR and ultraviolet missions.
  - OS would like to see an open competition for the TPF science center.
  - OS endorses NASA plan to carry out SM4 as soon as possible.
  - OS concurs with the NASA plan to develop the capability to de-orbit HST with a propulsion module.



## Advisory Councils - APWG

---

- Two meetings were held in CY 2003. The APWG reports to the SEUS and the OS.
  - APWG praised that R&A increases are now back to keeping level with inflation.
  - APWG urged that SZ continue to associate R&A with mission development lines to help protect such research (*i.e.*, Beyond Einstein Foundation Science).
  - APWG urged continued support for the Theory programs.
  - APWG applauded continued Code S and R cooperation in funding new technologies.



## Advisory Councils - SAWG

---

- Two meetings were held in CY 2003. The SAWG reports to the SEUS and the OS.
- Concerns:
  - Virtual Observatory.
  - The new GSFC Legacy Archive for Microwave Background Data Analysis (LAMBD A) needs to be easily accessible to the community.
  - ADEC (Astrophysics Data Centers Executive Committee)
    - SAWG strongly supports Code S in their efforts to leverage the invested resources in data centers, encouraging the community to propose through the Applied Systems and Information Research Program (ASIRP) for the development of interoperability tools.






## Division Key Issues

---

- Launch GP-B.
  - Launch criteria not yet met.
- Funding SM-4 delay.
  - Delay costs \$10M per month.
  - Launch date TBD.
  - Funding source for delay not identified.
- Swift launch delayed.
- Start up of Beyond Einstein.
- Astronomy and Physics Roadmapping - again!



# Visit us at the NASA Booth

## American Astronomical Society OSS Exhibit Booth Staffing

	<u>Jan 5th</u> <u>Monday</u>	<u>Jan 6th</u> <u>Tues day</u>	<u>Jan 7th</u> <u>Wednes day</u>	<u>Jan 8th</u> <u>Thurs day</u>
9:30AM to 10:30AM	D. Kniffen	Hertz/Tsvetanov	Docal/Anita K.	E. Smith
10:30AM to 11:30AM	D. Kniffen	J. Hayes	Docal/Anita K.	P. Hertz
11:30AM to 12:45PM	Kinney/Waller	Kinney/Wiseman	A. Kinney	Wiseman
1:00PM to 2:00PM	NASA TOWN MTG	JWST TOWN MTG	NSF TOWN MTG	ALMA TOWN MTG
2:15PM to 3:30PM	L. Narasimhan	P. Sakimoto	J. Hayes	Woods/Cohen
3:30PM to 4:30PM	L. Narasimhan	E. Smith	Hertz/Wiseman	Woods/Cohen
4:30PM to 5:30PM	Smith/Waller	Sakimoto/Waller	B. Waller	
5:30PM to 6:30PM	Woods/Cohen	Woods/Cohen	Woods/Cohen	
FLOATERS:	Lou Kaluzienski	Lou Kaluzienski	Lou Kaluzienski	Lou Kaluzienski
	Jeff Rosendhal	Jeff Rosendhal	Jeff Rosendhal	Jeff Rosendhal
	Marc Allen			